COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2014

ESTI MATE SUMVARY 07:52: 56
CONTI D C19585R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19585R- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 60.0  DAYS TI VE ALLOW 75 WORK DAYS
CHATFI ELD STATE PARK RD | MPROV PERCENT TIME:  80. 00 ORI G TI VE ALLOW 75 WORK DAYS
PROJECT NO CCR600- 438
CHATFI ELD STATE PARK RD | MPROV Ph 7
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
53 CORPORATI ON, LLC PAY PERI OD ENDI NG 09/ 26/ 2014 DATE TI ME STARTED 06/ 16/ 2014
216 Malibu Street DATE LET 04/ 03/ 2014 DATE WORK BEGAN 06/ 16/ 2014
DATE AWARDED 04/ 29/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 28/ 2014 DATE ACCEPTED
CASTLE ROCK cO 80109 DATE NOTI CE TO PROCEED 06/ 16/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 547, 124. 25 PARTI Cl PATI NG $ 15, 500. 00 $ 0.00
AWARD PRQJECT AMT: $  1,339,504.00 NON-PARTI Ol PATI NG 1, 080, 206. 59 423,571.76
PERCENT COWPLETE: 70. 82% TOTAL EARNI NGS 1, 095, 706. 59 423,571.76
FUNDS AVAI LABLE: $ 451, 417. 66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 095, 706. 59 423,571. 76
TOTAL CLAI VB $ 0.00 RETAI NAGE - 20, 092. 56 -1,116.52
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,075, 614. 03 422, 455. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,075, 614. 03 422, 455. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 422, 455. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19585R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19585R- BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: CCR600- 438 ESTI MATE NO 0003 07:52: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0.100 1, 000. 00
10, 000. 00000 1.000 10, 000. 00

0010 202- 00035 Renoval of Pipe 263. 000 263. 000
LF 0. 000 0. 00
18. 00000 263. 000 4,734.00
0015 202- 00080 Renoval of Guard Post 5. 000 5. 000
EACH 0. 000 0. 00
120. 00000 5. 000 600. 00
0020 202-00195 Renoval of Median Cover 83. 000 83. 000
SY 0. 000 0. 00
8. 00000 83. 000 664. 00
0025 202-00203 Renoval of Curb and Cutter 238. 000 238. 000
LF 0. 000 0. 00
6. 00000 238. 000 1, 428. 00
0030 202-00210 Renoval of Concrete Pavenent 11. 000 11. 000
SY 0. 000 0. 00
70. 00000 11. 000 770. 00
0035 202-00220 Renoval of Asphalt Mat 14, 602. 000 13, 123. 000
SY 0. 000 0. 00
2. 50000 13, 123. 000 32, 807.50
0040 202-00810 *Renoval of G ound Sign 4.000 4. 000
EACH 0. 000 0. 00
70. 00000 4. 000 280. 00
0045 202-07000  Chliterate A d Road 1. 000 0. 100
LS 0. 900 9, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 10, 990. 000 5, 980. 000
cY 2,959. 000 59, 180. 00
20. 00000 8, 939. 000 178, 780. 00
0055 203-01100 Proof Rolling 20. 000 8. 000
HOUR 4. 000 560. 00

140. 00000 12. 000 1, 680. 00



CONTI D C19585R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19585R- Bl D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: CCR600- 438 ESTI MATE NO 0003 07:52: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 20. 000 14. 000
HOUR 0. 000 0. 00
210. 00000 14. 000 2,940. 00
0070 206- 01000 Bed Course Materi al 27.000 0. 000
cY 27.000 2,565. 00
95. 00000 27.000 2,565. 00
0075 207-00205 Topsoi | 6, 226. 000 0. 000
cY 2,490. 000 18, 675. 00
7.50000 2,490. 000 18, 675. 00
0080 208-00007 Erosion Log (8 Inch) 50. 000 50. 000
LF 0. 000 0. 00
4. 50000 50. 000 225. 00
0085 208-00020 Silt Fence 1, 400. 000 96. 000
LF 0. 000 0. 00
2. 00000 96. 000 192. 00
0090 208-00045 Concrete Washout Structure 2. 000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
0095 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 75. 000 2.000
HOUR 0. 000 0. 00
75. 00000 2.000 150. 00
0105 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 75. 000 2.000
HOUR 0. 000 0. 00
190. 00000 2.000 380. 00
0110 208-00205 Erosi on Control Supervisor 150. 000 86. 000
HOUR 48. 000 3,120. 00
65. 00000 134. 000 8, 710. 00



CONTI D: C19585R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19585R- Bl D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: CCR600- 438 ESTI MATE NO 0003 07:52: 56

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO200 0200 ROADWAY
0115 208-00300  Tenporary Berns 11, 876. 000 11, 876. 000
LF 0. 000 0.00
1. 00000 11, 876. 000 11, 876. 00
0120 210-00001  Reset Structure 1. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0.00
0125 210-00810 *Reset Ground Sign 22.000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0.00
0130 210-02900 Relay Riprap 100. 000 0. 000
cy 45. 000 2,025. 00
45. 00000 45. 000 2,025. 00
0135 210-04015  Mbdify Manhol e 1. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0140 212-00006  Seeding (Native) 8.300 0. 000
ACRE 0. 000 0.00
700. 00000 0. 000 0.00
0145 212-00032  Soil Conditioning 8.300 0. 000
ACRE 0. 000 0.00
2, 200. 00000 0. 000 0.00
0150 213-00002 Ml ching (Weed Free Hay) 8.300 0. 000
ACRE 0. 000 0.00
850. 00000 0. 000 0.00
0155 213-00061 Ml ch Tackifi er 1, 660. 000 0. 000
LB 0. 000 0.00
2.50000 0. 000 0.00
0160 216- 00041 Soil Retention Bl anket (Straw Coconut) 700. 000 0. 000
5% 0. 000 0.00
3.00000 0. 000 0.00
0165 217-00020  *Herbici de Treat nent 40. 000 12. 000
HOUR 0. 000 0.00
110. 00000 12. 000 1, 320. 00



CONTI D C19585R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19585R- BI D ESTI MATE RUN 11/10/ 2014
PRQIECT: CCR600- 438 ESTI MATE NO 0003 07:52: 56
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0170 304- 06007 Aggregate Base Course (C ass 6) 3, 494. 000 2,394. 000
cY 1, 056. 000 31, 680. 00
30. 00000 3, 450. 000 103, 500. 00
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 121. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0180 403-33741  *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 4,623. 990 3, 398. 310
TON 1, 225. 680 91, 926. 00
75. 00000 4,623. 990 346, 799. 25
0185 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 2, 203. 000 0. 000
TON 2, 141. 360 171, 308. 80
80. 00000 2, 141. 360 171, 308. 80
0190 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2, 190. 000 110. 000
GAL 2, 080. 000 6, 240. 00
3. 00000 2,190. 000 6, 570. 00
0195 420-00132 Geotextile (Separator) (O ass 1) 400. 000 117. 000
SY 0. 000 0. 00
2. 00000 117. 000 234. 00
0200 506-00209 Riprap (9 Inch) 75. 000 18. 000
cY 57. 000 5,985. 00
105. 00000 75. 000 7,875.00
0205 601-01000 Concrete O ass B 6. 000 0. 000
cY 6. 000 6, 000. 00
1, 000. 00000 6. 000 6, 000. 00
0210 602-00020 Rei nforcing Steel (Epoxy Coated) 108. 000 0. 000
LB 108. 000 648. 00
6. 00000 108. 000 648. 00
0215 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 146. 000 130. 000
(Conplete In
LF 16. 000 2,272.00
142. 00000 146. 000 20, 732.00
0220 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 6. 000 4. 000
EACH 2.000 4, 400. 00
2, 200. 00000 6. 000 13, 200. 00



CONTI D C19585R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19585R-BI D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: CCR600- 438 ESTI MATE NO 0003 07:52: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0225 607-11580 Fence (Tenporary) 600. 000 328. 000
LF 0. 000 0. 00
2.00000 328. 000 656. 00
0230 607-60424 24 Foot Gate Twin (Special) 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0235 608-01500 *Bi t um nous Bi keway 71.000 0. 000
TON 71. 000 9, 585. 00
135. 00000 71. 000 9, 585. 00
0240 612- 00041 *Del i neator (Flexible) (Type I) 44. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0245 612-00043  *Delineator (Flexible) (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0250 614-00011 *Sign Panel (dass I) 19. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0255 614-00044  *Tinber Sign Post 4x4 Inch 361. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0260 623-06900 Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0265 625- 00000 *Construction Surveying 1. 000 0.530
LS 0. 080 2,400. 00
30, 000. 00000 0.610 18, 300. 00
0270 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 26, 400. 00
66, 000. 00000 1. 000 66, 000. 00
0275 627-00005 *Epoxy Pavement Mar ki ng 81. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C19585R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19585R- Bl D ESTI MATE RUN 11/ 10/ 2014
PRQJECT: CCR600- 438 ESTI MATE NO 0003 07:52: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 81. 000 42.000
GAL 0. 000 0. 00
45. 00000 42. 000 1, 890. 00
0285 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 84. 000 0. 000
|
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0290 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 108. 000 0. 000
Type
(Typ SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 629-01001  *Survey Monunent (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0300 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0305 630-00000  *Fl aggi ng 1, 800. 000 776. 000
HOUR 252. 000 5, 796. 00
23. 00000 1, 028. 000 23, 644. 00
0310 630- 00007 *Traffic Control Inspection 41. 000 21.000
DAY 20. 000 2, 000. 00
100. 00000 41. 000 4,100. 00
0315 630-00012 *Traffic Control Managenent 75. 000 39. 000
DAY 15. 000 8, 025. 00
535. 00000 54. 000 28, 890. 00
0320 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1. 000
EACH 0. 800 136. 00
170. 00000 1. 800 306. 00
0325 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 9. 000
EACH 7.200 360. 00
50. 00000 16. 200 810. 00
0330 630-80342 *Construction Traffic Sign (Panel Size B) 2.000 0. 500
EACH 0. 400 24.00
60. 00000 0. 900 54. 00



CONTI D C19585R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19585R- Bl D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: CCR600- 438 ESTI MATE NO 0003 07:52: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630-80344 *Construction Traffic Sign (Special) 99. 000 41. 500
33. 200 630. 80
19. 00000 74.700 1, 419. 30
0340 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 10. 000
EACH 8. 000 264. 00
33. 00000 18. 000 594. 00
0345 630- 80380 *Traffic Cone 300. 000 42. 500
EACH 34. 000 442. 00
13. 00000 76.500 994. 50
0350 700-70010 F/ A M nor Contract Revisions 65, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 1, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70012 F/ A Asphalt Pavenent |ncentive 15, 000. 000 0. 000
-52,987. 300 -52,987. 30
1. 00000 -52,987. 300 -52,987. 30
0365 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 171. 080
-606. 040 -606. 04
1. 00000 -434. 960 -434.96
0375 700- 70025 F/' A Quality Incentive Paynent 20, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70034 F/ A Erosi on Control 5, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19585R COLORADO DEPARTMENT OF TRANSPCRTATI ON Page 9
PCN: 19585R- BI D ESTI MATE RUN 11/ 10/ 2014
PRQIECT: CCR600- 438 ESTI MATE NO 0003 07:52: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 RQOADWAY
0385 700- 70035 F/ A Emergency Road Repairs 5, 000. 000 0. 000
FA 2,267.500 2,267.50
1. 00000 2,267.500 2,267.50
CAT 0200 CURRENT AMI  $ 1,531,624.25$% 423,571.76 $ 1, 080, 206. 59
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0390 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0395 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 15, 500. 00 $ 0.00$ 15, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,547,124.25$%

423,571.76$ 1,095, 706. 59



